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I&T Status

e Mission Level I&T Activities

Conducted first Mission Integration Test Team (MITT) meeting
* Focused on RF compat testing

e MITT will begin meeting monthly to discuss ETE tests and RF
compat tests

Drafted CCR for addition of KU band trailer to the baseline
Working MCDR RFA responses

o LATI&T Activities

Continuing detailed walkthroughs of LAT 1&T procedures. Supported by
electrical and mechanical systems.

Conducted Environmental Testing TIM

MGSE starting to be delivered, proof tests are being planned
Continuing EM-2 activities

Outlined IRR agenda with SLAC, scheduled for week of 11/15.



I&T Status (cont)

o GBM I&T Activities

— Haven’t been focusing attention here
e Discussed with F. Berry at MCDR about getting visibility

e S/CI&T Activities

— Provided draft CCR on Break Out Boxes to GD/SASS for
review/comment

— Provided Project comments on CDRL H
* Working off any questions with R. Zitek as they arise

— Conducted ITWG, these meetings are scheduled to begin monthly.
e Focus on Observatory Level I&T activities



I&T Plans

e Plans:

Schedule next MITT and ITWG (probably early November)

Continue LAT I&T 1 and 2 tower integration and test procedure
walkthroughs

Continue LAT EM-2 testing
Complete LAT MGSE deliveries and testing (11/04)

Continue preparations for the LAT IRR



I&T Issues

e Issues:
— Electrical Integration and Test Safe-to-Mate testing
e Still working the issue with LAT
* CCR to SOW for Spectrum drafted

— EGSE needs at LAT

* S. Clough leading effort to define gaps in capabilities between the
SIIS and what LAT needs for EGSE.



